

REAL Services

Technical Services – Highway Services

Weekly Update – W/C 13 November 2017

Highway Works

Routine Activity	Nature of Works	Resource	Area
Priority Action Teams	Responsive Action	17 Teams	7 East, 10 West
Emergency Action Teams	Out of Hours Cover	2 Teams	1 East, 1 West
Gully Cleaning		5 Teams	2 East, 3 West
Client Order Works (Signing/ Lining/ Barrier/ Flood/ Damage/ Drainage)		7 Teams	5 East, 2 West
Ordinary Maintenance Patching		3 Teams	2 East, 1 West
Micro Patching		1 Team	East / West

Works in Progress

Location	Type of Works	Resource	Area
Seaham, Various Locations	Unadopted Footpath Works	1 Team	East
Morrison Busty Depot (suspended)	Fencing & Tarmacing Works	1 Team	West
Forrest Park, Newton Aycliffe	Infrastructure Works	1 Team	West
Ebchester Various Locations	Unadopted Footpath Works	1 Team	West
Christopher Walk, Newton Aycliffe	Unadopted Footpath Works	1 Team	West
Burnopfield, Various Locations	Unadopted Footpath Works	1 Team	West
Delves Lane, Various Locations	Unadopted Footpath Works	1 Team	West
B6301 Smith Street, Tow Law	Footpath Works	1 Team	West
Browney Lane, Meadowfield	Footpath Works	1 Team	West
York Crescent, Newton Hall	Footpath Works	1 Team	East
Stephenson Road, Peterlee	Footpath Works	1 Team	East
Sheelin Avenue, Chester le Street	Footpath Works	1 Team	East
Crook, Various Locations	Unadopted Footpath Works	1 Team	West
Sunnybrow, Various Locations	Unadopted Footpath Works	1 Team	West
Salters Lane, Wingate	Footpath Works	1 Team	East
Bishop Auckland Railway Station	Footpath Works	1 Team	West
Nelson Street, Bishop Auckland	Footpath Works	1 Team	West
A68 Rowley Bank, Castleside	Footpath Works	1 Team	West
Newton Aycliffe Secure Centre	Various Works	1 Team	West
Peterlee Leisure Centre	Drainage & Footpath Works	1 Team	East

Works Programmed to start w/c 13 November 2017

Programmed dates are anticipated & are subject to change

Location	Type of Works	Resource	Area
A690 Ramside Hall, Carrville	Signage Works	1 Team	East
A690 Carrville Interchange	Signage Works	1 Team	East
Meadow Drive, Blackhall	Drainage Works	1 Team	East
B6291 Bridge End, Coxhoe	Signage Works	1 Team	West
Medomsley, Various Locations	Unadopted Footpath Works	1 Team	West
Ryan Terrace, Wheatley Hill	Footpath Works	1 Team	West
Forrest Park, Newton Aycliffe	Carriageway Resurfacing	1 Team	West

Completed Works

Location	Type of Works
Welbury Grove, Newton Aycliffe	Unadopted Footpath Works
C60 Shadforth	Pedestrian Barrier Works
B1285 Times Inn Bank, Dalton le Dale	Pedestrian Barrier Works
North Road, Durham	Bus Stop Works
Newcastle Road, Chester le Street	Drainage Works
A1052 Rose Crescent, Bournmoor	Blocks
Dene View, High Hesleden	Footpath Works
Outputs Lane, Knitsley	Carriageway Resurfacing
Sandshall Bridge, Sedgfield	Carriageway Resurfacing
Neville's Cross Primary School	Extension Works
C154 Pitt Lane, Brandon	Footpath Works

Structures Schemes/ Project Works

Deerness Bridge	Installation of new bridge	1 Team	West
Durhamgate, Spennymoor	Remedial Works	1 Team	West
Sands Hall Bridge	Bridge Works	1 Team	West
C12 Chester le Street	Rebuild Retaining Wall	1 Team	East
Milburngate Waterside	Repairs to weir	1 Team	East
Milburngate Bridge (under west side)	Install Drainage Pipes	1 Team	East

Countryside Works

Rights of Way (ROW)	Various Referrals	1 Gang	East/ West
---------------------	-------------------	--------	------------

Street Lighting

Fault Repair	Incident Reported (Lump Sum)	8 Faultsmen	Countywide
--------------	------------------------------	-------------	------------