

REAL Services

Technical Services – Highway Services

Weekly Update – W/C 18 September 2017

Highway Works

Routine Activity	Nature of Works	Resource	Area
Priority Action Teams	Responsive Action	17 Teams	7 East, 10 West
Emergency Action Teams	Out of Hours Cover	2 Teams	1 East, 1 West
Gully Cleaning		5 Teams	2 East, 3 West
Client Order Works (Signing/ Lining/ Barrier/ Flood/ Damage/ Drainage)		7 Teams	5 East, 2 West
Ordinary Maintenance Patching		3 Teams	2 East, 1 West
Micro Patching		1 Team	East / West

Works in Progress

Location	Type of Works	Resource	Area
Morrison Busty Depot (suspended)	Fencing & Tarmacing Works	1 Team	West
Forrest Park, Newton Aycliffe	Infrastructure Works	1 Team	West
Old Elvet Bridge, Durham City	Regeneration Works	1 Team	East
Morrison Busty Depot	Depot Improvements	1 Team	East
Neville's Cross Primary School (suspended)	Extension Works	1 Team	East
Owengate, Durham City	Carriageway / Footway Works	1 Team	East
Newton Aycliffe, Various Locations	Unadopted Footpath Works	1 Team	West
Red Rose Primary School	Extension Works	1 Team	East
Welbury Grove, Newton Aycliffe	Unadopted Footpath Works	1 Team	West
Woodham Way, Newton Aycliffe	Unadopted Footpath Works	1 Team	West
Dalton Way, Newton Aycliffe	Unadopted Footpath Works	1 Team	West
Belmont Area	20mph Signage Works	1 Team	East
C20 Meadows Edge	Verge Repairs	1 Team	West
* Seaham, Various Locations	Unadopted Footpath Works	1 Team	East
A691 Langley Park Industrial Estate	Carriageway Resurfacing	1 Team	West
Church Street, Hesleden	Footpath Works	1 Team	East
Lancaster Hill, Peterlee	Footpath Works	1 Team	East
Calvert Terrace, Murton	Footpath Improvements	1 Team	East
Lanchester Primary School	Fencing Works	1 Team	West

Works Programmed to start w/c 18 September 2017

Programmed dates are anticipated & are subject to change

Location	Type of Works	Resource	Area
A68 Fir Tree (Phase One)	Carriageway Resurfacing	1 Team	West
A68 Fir Tree (Phase Two)	Carriageway Resurfacing	1 Team	West
C145 Essington Way, Peterlee	Carriageway Resurfacing	1 Team	East
C183 Pelton Lane, Pelton	Carriageway Resurfacing	1 Team	East
Briar Lea, Witton Gilbert	Footpath Works/Steps	1 Team	East
* Westlea Primary School, Seaham	Concrete Walling	1 Team	East
Annfield Plain, Various Locations	Unadopted Footpath Works	1 Team	East

The Crescent, Coundon	Footpath Works	1 Team	West
-----------------------	----------------	--------	------

Completed Works

Location	Type of Works
C8B Rose Crescent, Bournmoor	Carriageway Resurfacing
Shafto Way, Newton Aycliffe	Unadopted Footpath Works
Langley Park, Various Locations	Unadopted Footpath Works
Esh Winning, Various Locations	Unadopted Footpath Works
Front Street, Winston	Unadopted Footpath Works
Durham City, Various	Parking Machine Replacements
Scorers Lane, Great Lumley	Ducting Works

Structures Schemes/ Project Works

B6277 Crookburn Culvert	Culvert Replacement	1 Team	West
Deerness Bridge	Installation of new bridge	1 Team	West
Black Burn, Sacriston	Headwall Installation	1 Team	East

Countryside Works

Rights of Way (ROW)	Various Referrals	1 Gang	East/ West
---------------------	-------------------	--------	------------

Street Lighting

Fault Repair	Incident Reported (Lump Sum)	8 Faultsmen	Countywide
--------------	------------------------------	-------------	------------